

Project Charter – Version 1.0

Date 2/23/2025

Project Title: Dream Builders		
Project Start Date: 1/29/2025 Projected Finish Date: 5/5/2026		
Projected Budget Information: (If Applicable) - Printing costs for Marketing Flyers		
Project Manager: Holden Crouse, (540) 820-7522, hbcrouse05@vt.edu		
Project Objectives/Goals: Fundraise 40 Bed-in-a-bags before April 25th bed build and build 40 beds during April 25th bed build		
<u>Constraints, Assumptions, Risks and Dependencies (when applicable)</u> <i>Constraints:</i> - Inability to find organizations to fundraise - Low amount of volunteers - Delays in material delivery - Limited personal capital to raise bedding on our own <i>Assumptions:</i> - Existing bed build sponsor experience - Indoor parking garage for bed build in case of bad weather - Volunteers to complete the bed build on April 25th <i>Risks and Dependencies:</i> - We need to fundraise 40 Bed-in-a-bags before the bed build - Bed build could be cancelled or delayed until after the semester ends - Sponsor provides bed build materials		
<u>Approval Signatures</u>		
<i>Name and Signature</i>	<i>Role/Stakeholder</i>	<i>Contact Information</i>
Paul Mele	Project Sponsor	paul.mele@shpbeds.org
Holden Crouse	Project Manager	hbcrouse05@vt.edu
Asher Tilghman	Group Member	ashertilghman@vt.edu
Andres Vasquez	Group Member	andresv84@vt.edu
Weijin Tsu	Group Member	weijin@vt.edu
Luis Martinez	Group Member	luism@vt.edu

Email Confirmation for E-Signature

